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Topics 

Å OCO-2 Status

ï Spacecraft, Instrument and flight operations status

ï v10, v10r and Lite product delivery status

Å OCO-3 Status

ï ISS and Instrument Status and near term plans

ï vEarly delivery status and plans for v10 ïstill in progress

Å Global Stocktake Progress and Plans

Å IWGGMS-17, eGMAC and other Upcoming Events

Å Ruixue Lei (PSU) will present: ñFossil fuel CO2 emissions over metropolitan areas from 

space: a multi-model analysis of OCO-2 data over Lahore, Pakistanò
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OCO-2 / OCO-3 Status Summary

Å OCO-2 Observatory Status: Nominal  Instrument Status: Nominal

ïCollecting data in gyroless mode 

Å Science Status: Nominal

ï Build 10 (v10) forward stream data delivered to GES DISC through 2021-04-09

ï Build 10 retrospective (v10r) standard/diagnostic products delivered through 2021-02-01

ï Lite XCO2 / SIF products delivered through 2021-02-01 / 2021-01-31

ï ACOS GOSAT L2 v9r products delivered through 2020-04-29

ï ACOS GOSAT L2 Lite FP 9r 2020-01-01

Å OCO-3 Status: 

ï Off Line for two orbits for an ISS Planned Debris Avoidance Maneuver (PDAM) 

ÅNo science data on solar days 10991, 10992

ï vEarly Data is being delivered to the GES DISC 

ÅL2 vEarly Standard and Diagnostic files available 2019-08-06 to 2021-04-09

ÅL2 vEarlyR Standard and Diagnostic available 2019-08-06 to 2021-02-28

ÅL2 XCO2 and SIF Lite files available 2019-08-06 to 2021-03-01 / 2021-02-28
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Progress on Level 2 Data Issue for OCO-2

Å Problem: The SDOS Team identified an issue with all OCO-2 level 2 products 

processed since January 28, 2020 

ï The Ancillary Geometric Product (AGAP) is a static file used in OCO-2 Geolocation 

processing 

ï The Current AGAP file was inadvertently replaced with an obsolete version, dating 

back to version 8

ï This version includes the ~300 m pointing error that contaminated the v7 and v8 

products, and motivated the delivery of a v9 product

Å Recovery Approach

ï The problem has been corrected, and will be used for all L2 products generated 

starting March 1st.

ï A plan to reprocess all L2 retrospective products between 28 January 2020 and 

January 1 2021 has been formulated

ï Current target ïend of April ïbut this could be shift out due to other processing

More as we have it V8 Altitude (top) and XCO2

errors over Death Valley
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OCO-2 v10 Forward Product for Sep 2020 ïFeb 2021
Figures by B. Fisher

Some Soundings lost during Decon


